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public of the ending date for consulta-
tion. In addition, the agencies and 
tribes should adhere to all time limits 
imposed by law, regulations or execu-
tive order. In appropriate cir-
cumstances, the Corps of Engineers and 
the non-Federal sponsor may extend 
the time for consultation upon a show-
ing that delays will not result in ad-
verse consequences to the implementa-
tion of the Plan, to the restoration of 
the natural system, to the other goals 
and purposes of the Plan, or to the pub-
lic interest and that relevant consider-
ations justify a longer time. Failure of 
an agency, tribe or the public to en-
gage in consultation with the Corps of 
Engineers and the non-Federal sponsor, 
or file comments in, a timely and 
meaningful way shall not be a suffi-
cient reason for extending a consulta-
tion or comment period. Nothing in 
this part is intended to alter existing 
time limits established by statute or 
other regulations. 

(e) South Florida Ecosystem Restoration 
Task Force. The Department of the 
Army recognizes the valuable role that 
the South Florida Ecosystem Restora-
tion Task Force (Task Force), its 
working group, and its other advisory 
bodies play in the discussion and reso-
lution of issues related to the South 
Florida ecosystem. The Corps of Engi-
neers and the South Florida Water 
Management District regularly brief 
the Task Force on the Plan and regu-
larly serve on the working group and 
other advisory bodies. The Corps of En-
gineers and the South Florida Water 
Management District and other non- 
Federal sponsors shall continue to pro-
vide information to, and consult with, 
the South Florida Ecosystem Restora-
tion Task Force, the Florida-based 
working group, and advisory bodies to 
the Task Force as appropriate through-
out the implementation process for the 
Plan. In addition to consultation with 
the Task Force specified elsewhere in 
this part, the Corps of Engineers and 
the South Florida Water Management 
District shall consult with the South 
Florida Ecosystem Restoration Task 
Force, its working group, and its advi-
sory bodies, on other matters related 
to the implementation of the Plan, as 
the Task Force from time to time may 
request. Pursuant to the provisions of 

WRDA 1996, the Task Force shall pro-
vide general input concerning the im-
plementation of the Plan. The Task 
Force shall provide recommendations 
to the Secretary of the Army regarding 
the implementation of the Plan, as pro-
vided in this part. The Secretary of the 
Army shall notify the Task Force to 
ensure it is afforded an opportunity to 
review and provide recommendations 
on reports and products, including but 
not limited to, interim goals and in-
terim targets, Project Implementation 
Reports, Pilot Project Design Reports, 
Pilot Project Technical Data Reports, 
the pre-CERP baseline, assessment re-
ports, guidance memoranda, Master 
Implementation Sequencing Plan, 
Comprehensive Plan Modification Re-
ports, periodic CERP updates, and re-
ports to Congress prepared pursuant to 
§ 385.40. 

Subpart C—CERP Implementation 
Processes 

§ 385.11 Implementation process for 
projects. 

Generally, the Corps of Engineers 
and non-Federal sponsors shall develop 
and implement projects in accordance 
with the process that is shown in figure 
1 in Appendix A of this part. Typical 
steps in this process involve: 

(a) Project Management Plan. The 
Project Management Plan describes 
the activities, tasks, and responsibil-
ities that will be used to produce and 
deliver the products necessary to im-
plement the project. 

(b) Project Implementation Report. The 
Project Implementation Report pro-
vides information on plan formulation 
and evaluation, engineering and design, 
estimated benefits and costs, and envi-
ronmental effects to bridge the gap be-
tween the conceptual design included 
in the Plan and the detailed design nec-
essary to proceed to construction. The 
Project Implementation Reports will 
also set forth additional information 
and analyses necessary for the Sec-
retary of the Army or Congress to ap-
prove the project for implementation. 

(c) Plans and specifications. During 
this phase, final design of the project is 
completed and plans and specifications 
are prepared. Plans and specifications 
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contain the information necessary to 
bid and construct the project. 

(d) Real estate acquisition. The lands, 
easements, and rights-of way, and relo-
cations necessary for the project are 
acquired prior to construction. 

(e) Construction. This phase is the ac-
tual construction of a project’s compo-
nents and includes an interim oper-
ation and monitoring period to ensure 
that the project operates as designed. 

(f) Operation. After construction of 
the project has been completed, it is 
operated in accordance with the Sys-
tem Operating Manual and the Project 
Operating Manual. 

(g) Monitoring and assessment. After 
the project has been constructed, moni-
toring is conducted as necessary to as-
sess the effectiveness of the project and 
to provide information that will be 
used for the adaptive management pro-
gram. 

§ 385.12 Pilot projects. 
(a) The Plan includes pilot projects 

to address uncertainties associated 
with certain components such as aqui-
fer storage and recovery, in-ground res-
ervoir technology, seepage manage-
ment, and wastewater reuse. The pur-
pose of the pilot projects is to develop 
information necessary to better deter-
mine the technical feasibility of these 
components prior to development of a 
Project Implementation Report. 

(b) Prior to initiating activities on a 
pilot project, the Corps of Engineers 
and the non-Federal sponsor shall de-
velop a Project Management Plan as 
described in § 385.24. 

(c) Project Implementation Reports 
shall not be necessary for pilot 
projects. Prior to implementing a pilot 
project, the Corps of Engineers and the 
non-Federal sponsor shall prepare a 
Pilot Project Design Report. 

(1) The Pilot Project Design Report 
shall contain the technical information 
necessary to construct the pilot project 
including engineering and design, cost 
estimates, real estate analyses, and ap-
propriate NEPA documentation. 

(2) The Pilot Project Design Report 
shall include a detailed operational 
testing and monitoring plan necessary 
to develop information to assist in bet-
ter determining the technical feasi-
bility of certain components prior to 

development of a Project Implementa-
tion Report. 

(3) In accordance with § 385.18, the 
Corps of Engineers and the non-Federal 
sponsor shall provide the public with 
opportunities to review and comment 
on the draft Pilot Project Design Re-
port. 

(4) The Corps of Engineers and the 
non-Federal sponsor shall approve the 
final Pilot Project Design Report in ac-
cordance with applicable law. 

(d) Upon completion of operational 
testing and monitoring, the Corps of 
Engineers and the non-Federal sponsor 
shall, in consultation with the Depart-
ment of the Interior, the Environ-
mental Protection Agency, the Depart-
ment of Commerce, the Miccosukee 
Tribe of Indians of Florida, the Semi-
nole Tribe of Florida, the Florida De-
partment of Environmental Protection, 
and other Federal, State, and local 
agencies, prepare a Pilot Project Tech-
nical Data Report, documenting the 
findings and conclusions from the oper-
ational testing and monitoring of the 
pilot project. The purpose of the Pilot 
Project Technical Data Report is to 
help assess the viability of technology 
and to assist in the development of the 
full-scale project. The Corps of Engi-
neers and the non-Federal sponsor 
shall also consult with the South Flor-
ida Ecosystem Restoration Task Force 
in preparing the report. 

(1) In accordance with § 385.22(b), the 
draft Pilot Project Technical Data Re-
port shall be externally peer reviewed. 

(2) In accordance with § 385.18, the 
public shall be provided with opportu-
nities to review and comment on the 
draft Pilot Project Technical Data Re-
port. 

(3) The final Pilot Project Technical 
Data Report shall be made available to 
the public. 

§ 385.13 Projects implemented under 
additional program authority. 

(a) To expedite implementation of 
the Plan, the Corps of Engineers and 
non-Federal sponsors may implement 
projects under the authority of section 
601(c) of WRDA 2000 that are described 
in the Plan and that will produce a 
substantial benefit to the restoration, 
preservation, and protection of the 
South Florida ecosystem. 

VerDate Mar<15>2010 10:48 Aug 10, 2011 Jkt 223132 PO 00000 Frm 00675 Fmt 8010 Sfmt 8010 Y:\SGML\223132.XXX 223132w
re

ie
r-

av
ile

s 
on

 D
S

K
D

V
H

8Z
91

P
R

O
D

 w
ith

 C
F

R


		Superintendent of Documents
	2014-08-19T13:13:34-0400
	US GPO, Washington, DC 20401
	Superintendent of Documents
	GPO attests that this document has not been altered since it was disseminated by GPO




